EXTENSION OF TIME

Name of the Work:	Metaling of roads and construction of drain and culverts at Narayanaswamy layout 1st & 2nd cross Abbigere W. No.12
Job No:	012-11-000067
Work order No:	350/15.02.2013
BR No:	407/30.09.2013

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike